VENDORGATE

Vendor Onboarding and Purchase Order Portal

SPRINT PLANNER

Case Study No. 88

1. Purpose

This Sprint Planner converts the VendorGate Project Plan into manageable development work packages. It provides a practical sequence for executing the project, tracking sprint objectives, and preparing the work for testing and final vendor onboarding.

The sprint grouping is a proposed project-management structure. The task durations, dependencies, approval limits, stakeholders, and other business facts remain based on the case study and Project Plan.

2. Planning Baseline

The approved Project Plan contains the following activities:

Activity	Duration	Dependency	Project Days
Requirements	8 days	None	Day 1–8
Approval-Limit Policy Sign-off	6 days	Requirements	Day 9–14
Vendor Registration Module	14 days	Requirements	Day 9–22
PO Module	16 days	Approval-Limit Policy Sign-off	Day 15–30
Vendor Acknowledgement	6 days	PO Module	Day 31–36
Testing	8 days	Vendor Registration + Vendor Acknowledgement	Day 37–44
Vendor Onboarding Drive	15 days	Testing	Day 45–59

Project duration: 59 project days. Critical path: Requirements → Approval-Limit Policy Sign-off → PO Module → Vendor Acknowledgement → Testing → Vendor Onboarding Drive.

3. Sprint Overview

The following sprint structure is proposed to organize the 59-day plan without changing the approved task durations or dependencies.

Sprint	Project Days	Focus	Main Outputs	Exit Outcome
Sprint 0	Day 1–8	Requirements & Foundation	Requirements baseline; scope; initial design foundation	Requirements baseline ready
Sprint 1	Day 9–14	Policy & Vendor Registration Start	Policy sign-off; registration foundation	Approval policy confirmed
Sprint 2	Day 15–30	PO Module & Registration Completion	PO module; vendor registration completion	Core modules ready
Sprint 3	Day 31–36	Vendor Acknowledgement	Acknowledgement flow; PO status progression	End-to-end PO flow ready
Sprint 4	Day 37–44	Testing & Defect Fixing	BVA; equivalence classes; decision tables; defects	Tested solution
Sprint 5	Day 45–59	Vendor Onboarding & Closure	Onboarding drive; documentation; closure inputs	Project ready for closure

4. Sprint 0 — Requirements & Foundation

Project period: Day 1–8 | 8 days

Objective / Key Work Items

- Establish and confirm the functional scope and requirements baseline.
- Review the current vendor registration and PO approval problems.
- Confirm stakeholders, approval workflow, dependencies and constraints.
- Baseline the SRS, NFRs, approval levels and UML inputs.

Sprint Exit Criteria

- Requirements are documented and understood.
- Scope and dependencies are clear.
- Inputs for policy sign-off and module development are available.

5. Sprint 1 — Policy & Vendor Registration Start

Project period: Day 9–14 | 6 days

Objective / Key Work Items

- Complete approval-limit policy sign-off.
- Use the case-study approval thresholds as the baseline.
- Set up the vendor registration workflow and validation flow.
- Prepare vendor registration for continued development.

Sprint Exit Criteria

- Approval-limit policy is signed off.
- Vendor registration workflow is defined.
- PO work can proceed using the confirmed approval policy.

6. Sprint 2 — PO Module & Vendor Registration Completion

Project period: Day 15–30 | 16 days

Objective / Key Work Items

- Implement the Purchase Order workflow.
- Apply approval-level logic based on PO value.
- Implement PO submission and approve/reject handling.
- Complete vendor registration functionality.
- Keep Vendor Registration and PO Approval modules loosely coupled.

Sprint Exit Criteria

- Vendor Registration is ready for the overall workflow.
- PO creation and approval routing are ready.
- Approval rules match the approved policy.

7. Sprint 3 — Vendor Acknowledgement

Project period: Day 31–36 | 6 days

Objective / Key Work Items

- Provide the approved PO to the vendor.
- Capture vendor acknowledgement.
- Update PO status after acknowledgement.

- Verify the end-to-end PO workflow before formal testing.

Sprint Exit Criteria

- Vendor acknowledgement flow is complete.
- PO lifecycle is ready for formal testing.

8. Sprint 4 — Testing & Defect Fixing

Project period: Day 37–44 | 8 days

Objective / Key Work Items

- Functional requirement testing.
- Boundary Value Analysis for approval-limit boundaries.
- Equivalence Class Testing.
- Decision Table Testing.
- Requirement-to-test traceability.
- Defect logging, retesting and closure.

Sprint Exit Criteria

- Required test cases are executed.
- Defects are recorded and resolved or formally tracked.
- Test evidence is available.
- The system is ready for vendor onboarding.

9. Sprint 5 — Vendor Onboarding & Closure

Project period: Day 45–59 | 15 days

Objective / Key Work Items

- Conduct the planned vendor onboarding drive.
- Support the move from email-based registration to the online process.
- Track onboarding progress and issues.
- Complete required documentation and closure information.

Sprint Exit Criteria

- Vendor onboarding is completed as planned.
- Required project documentation is assembled.
- Risk/issue status and closure information are recorded.
- The project is ready for formal closure/sign-off.

10. Sprint Dependencies & Critical Path

The sprint plan follows the dependencies defined in the Project Plan. Vendor Registration can run in parallel with Approval-Limit Policy Sign-off, while the PO Module depends on policy sign-off.

- Critical Path: Requirements → Approval-Limit Policy Sign-off → PO Module → Vendor Acknowledgement → Testing → Vendor Onboarding Drive
- Vendor Registration is the parallel activity and has 14 days of float in the Project Plan.
- Vendor Registration must be completed before Testing can begin.

11. Sprint Review, Tracking & Control

- Track completion of planned sprint work items.
- Record blockers and dependency issues.
- Review approval-policy decisions because they directly affect the PO Module.
- Track defects during Testing and maintain defect status.
- Use change control for material changes to scope, duration, dependencies or deliverables.

12. Deliverable Mapping

Sprint	Primary Output	Related Document
Sprint 0	Requirements baseline	SRS / UML & System Design
Sprint 1	Policy sign-off + vendor registration foundation	SRS / Project Plan
Sprint 2	Vendor Registration + PO Module	SRS / UML & System Design
Sprint 3	Vendor acknowledgement flow	UML / Test Plan
Sprint 4	Test cases, evidence and defect log	Test Plan & Evidence
Sprint 5	Vendor onboarding + closure information	Risk Register & Closure Note

13. Planning Notes

- Sprint grouping is proposed and does not change case-study task durations or dependencies.
- Project Day 1 is the project start point used in the Project Plan.
- The approved Project Plan duration is 59 project days.
- Vendor Registration is intentionally parallel and has 14 days of float.
- Future material changes should be handled through change control.

14. Sprint Planner Completion Checklist

☐ Sprint objectives defined

☐ Sprint work items documented

☐ Dependencies identified

☐ Exit criteria defined

☐ Critical-path relationship preserved

☐ Testing activities aligned with required techniques

☐ Vendor onboarding aligned with the Project Plan

☐ No unsupported case-study figures introduced